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1.0 CURRENT MONTH WORK ACTIVITIES AND ACCOMPLISHMENTS

Task 1 — Literature Review

A draft memorandum was prepared and submitted to the Department in October 2001 that
summarizes the models to be considered within this project. This memorandum will be updated
when the calibration and validation of the 2002 Design Guide distress prediction models is
complete.

Task 2 — Review of MT DOT Pavement-Related Data
This task is complete. However, Fugro-BRE will continue to monitor the LTPP database and
update any missing data on the test sections with time.

Task 3 — Establish the Experimental Factorials

A draft experimental factorial and sampling/testing plan was provided to the Department in
October 2001. This experimental factorial identified all sites included in the monitoring program:
existing LTPP sites in Montana and in adjacent States, as well as the test sections that will be
added to the program this year.

Task 4 — Develop Work Plan for the Monitoring and Testing Plans

A draft of the monitoring and testing work plan was completed and submitted for review to the
Department in October 2001. The monitoring and testing work plan will be revised early next
year after an initial analysis of the data is completed under Task 7.

Task 5 — Presentation of Work Plan to MT DOT
The Fugro-BRE team presented the results completed to-date under Phase I. The Phase |
meeting was held October 2, 2001.

Task 6 — Implement Work Plan — Data Collection
The Fugro-BRE team began the field test and sampling plan for the materials and soils in the
non-LTPP sites. All sites were marked and a preliminary distress map was prepared for each



additional test section. Photographs of each site were taken during the initial visit. The project
team coordinated with Department personnel to sample each of the test sections, conduct
deflection basin tests, and make profile measurements. Fugro-BRE is in the process of
reviewing the deflection basin data.

Task 7 — Data Analyses and Calibration of Performance Prediction Models
No activity.

Task 8 — Final Report and Presentation of Results

No activity.

2.0 PROBLEMS/RECOMMENDED SOLUTIONS
No problems were encountered during last month and none are anticipated for next month.

3.0 NEXT MONTH'S WORK PLAN

The activities planned for next month are identified and discussed below.
0 Begin an initial analysis of all data collected at the LTPP and non-LTPP test sections.
o Coordinate with Department personnel on an as-needed basis.

4.0 FINANCIAL STATUS

Following is a summary of the estimated expenses incurred during the month of October.

Accumulated expenses for the project, estimated through the end of the month are represented
graphically in the attached line chart.

Previous Month'’s

Cost Element Cumulative Cost, $

Current Monthly
Expenditures
(Estimated), $

Cumulative Costs
(Estimated), $

Direct Labor 8,943 2,129 11,072
Overhead 12,789 3,044 15,833
Consultants/Subcontractors 4,050 0 4,050
Travel 3,253 1,328 4,580
Testing 0 0 0
Other Direct Costs 52 61 114
Fee 2,909 656 3,565
Total Costs 31,996 7,218 39,214

The following table provides a summary of the total expenditures by the Montana and FHWA
fiscal years in comparison to the allocated funds for each fiscal year.



Montana DOT Fiscal Year

FHWA Fiscal Year

Allocated . Allocated .
Expenditures Expenditures
. Funds - . Funds .
Fiscal Year - Cumulative, Fiscal Year . Cumulative,
Cumulative, Cumulative,
$ $ $ $

6/1-6/30 2001 15,000 0* 6/1-9/30 2001 65,000 31,996**
7/1-6/30 2002 218,969 39,214 10/1-9/30 2002 258,969 7,218
7/1-6/30 2003 348,969 10/1-9/30 2003 358,969
7/1-6/30 2004 388,969 10/1-9/30 2004 398,969
7/1-6/30 2005 428,969 10/1-9/30 2005 438,969
7/1-6/30 2006 498,969 10/1-9/30 2006 498,969
TOTAL 498,969 39,214 498,969 39,214

*June 2001 expenditures were combined with July 2001 expenditures.
**Parson Brinckerhoff invoices have not yet been received for work completed during the FHWA fiscal period: June 1,

2000 to September 30, 2001.

CC:

Starr Kohn, SME
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Potential CTB LTTP Sites

Project Reference Post

Approx. Pave.

Location Name Mark Date Type Road Name - Notes:
Begin End Age, Years
Beck Hill/Deerlodge 10/08/01 Pulverized 1-90 180.4 188.6 >1
Perma County N 10/08/01 In-Place S-382 6.3 17.7 5
Condon N 10/08/01 Pulverized P-83 314 47.7 5
Silver City W 10/08/01 Pulverized S-279 8.8 16.4 2
Geyser E 10/09/01 In-Place P-57 21.7 27.5 1
Fort Belknap 10/09/01 New P-1 430 446.3 10
. Use either one, but not both: Wolf Point or Vida — will
Wolf Point S 10/09/01 New P-25 36.12 45.9 6 be determined on 10/09/01 during site visit.

. Use either one, but not both: Wolf Point or Vida — will
VidaN &S 10/09/01 New P-25 21.18 36.12 be determined on 10/09/01 during site visit.
Hammond NW 10/10/01 In-Place N-23/P-23 92.3 108.5 7
Lavinia W 10/10/01 New N/P-14 137.5 142.2 10
Roundup E 10/10/01 New N/P-14 169.5 181.5 1
East Helena E 10/10/01 Pulverized P-8 49.86 53 2 Additional base material possibly added to level.

Locations are in order per the date they will be marked.




